



APPENDIX A: PROJECT STATUS MATRIX

ANN SCHNEIDER AND JEANNIE BECKETT

ANN L. SCHNEIDER AND ASSOCIATES AND THE BECKETT GROUP

This page left blank

Study ID	Lead Jurisdiction	Roadway	Location	Project Description	Project Source	Status	CMAP TIP #
7	IDOT	I-55	I-80 to Coal City Road - RSP 34	This project would reconstruct I-55, add a lane in each direction, and improve interchanges through western Will County, from the I-80 interchange south to Coal City Road	CMAP TIP	Nothing planned between Rt. 129 and Coal City Road	12-02-9034
8	IDOT	I-55	Bridge Over the Des Plaines River (component of RSP 34)	Reconstruction I-55 bridges over the Des Plaines River. Bridges currently rated in fair condition with a rating of 5 in all key categories.	Will Connects 2040	Identified need nothing planned	12-02-9034
10	IDOT	I-55	Interchange at Bluff Road	Recently completed Improvements included expanded ramps, additional turn lanes to Bluff Road and new traffic signals. The model identified interchange modernization.	Model	IDOT says they just finished an upgrade at that interchange, the project was completed and paid for with local funds.	
11	IDOT	I-80	Ridge Road To US 30/ Lincoln Hwy - RSP 36	The overall I-80 project will redesign and rebuild 16 miles from Ridge Road, in Minooka, to U.S. 30, in Joliet and New Lenox, while adding or extending auxiliary lanes to improve safety and reduce congestion. Interchanges will be rebuilt or improved at Interstate 55, Illinois 7, Center Street, Chicago Street, Richards Street and Briggs Street, with a new flyover ramp linking southbound I-55 to eastbound I-80 to improve traffic flow and safety. More than 30 bridges will be rehabilitated or replaced, including those over the Des Plaines River.	CMAP TIP		09-12-0036
12	IDOT	I-80	US 52/IL 53 / Chicago St (component of RSP 36)	Part of Item 11, construction scheduled for 2028	Will Connects 2040/ Freight Plan	Included in #11	12-014-015
13	Joliet	I-80	Houbolt Road Interchange	Diverging Diamond Interchange, Joliet lead agency under agreement with IDOT. Opened in 2023	Freight Plan, CMAP TIP		12-18-0006
14	IDOT	US 52	River Road east to Houbolt Road	Reconstruction of 2.5 miles, widening of the existing pavement and construction of additional lanes for 2.5 miles, bridge widening, turning lanes, culvert extension, bridge repairs, utility adjustments and construction engineering estimated at \$86.9m	CMAP TIP	Currently in Phase 1, IDOT expects completion in early 2024	12-18-0019
15	IDOT	US 6	Illinois 7 (Larkin Avenue) to I-55 ¹	The US Route 6 project includes Phase I engineering services for the improvement of US Route 6 generally between I-55 and Houbolt Road/Hollywood Road. Located within the City of Joliet and the Village of Channahon, US Route 6 is currently a two-lane rural facility with channelization at the signalized intersections of Thomas Dillion Drive/Bradley Street & McClintock Road. In addition, there are five unsignalized intersections. The corridor crosses an at-grade railroad crossing just west of Youngs Road. This project will tie into the completed US 6 interchange with I-55 improvements to the west and the improvements to the Houbolt Road/Hollywood Road intersection currently under construction. The study will determine what the needs are to improve the corridor as required per the current State and Federal requirements.	Freight Plan, Will Connects 2040	Phase I is being done by Will County in partnership with Joliet, Channahon and IDOT - awarded to Transystems December 2022/January 2023	
16	IDOT	IL 53	at Emerald Drive	Separate from Safety Improvements, signalization	CMAP TIP	The project has been let, waiting on utility relocation to start. The hope is to start this summer once Comcast relocates	12-18-0030
17	Will County DOT	Cherry Hill Road**	US 52 to Laraway Road	US 52 to Laraway section is in the Will Connects 2040 as a widen to 4 lane project (US 52 to Mills) Between US 52 and Schweitzer is not included. On the unconstrained projects list.	Model, Will Connects 2040 (13)	Not a priority the WCDOT will pursue in the near term	
18	Will County DOT	Gougar Road	Laraway Road to US 6	Widen to 4 lanes.	Will Connects 2040 (19), CMAP TIP	Widening to 4 lanes from WC 2040 LRTP, Laraway to Francis is in the WC DOT TIP	12-19-0038

Study ID	Lead Jurisdiction	Roadway	Location	Project Description	Project Source	Status	CMAP TIP #
19	P3 led by Center Point/ United Bridge Partners	Houbolt Bridge	Houbolt Bridge from US 6 to Schweitzer Road / Vetter Road	Opened 4/27/23	Freight Plan	The project has been built and is open	12-18-0007
20	Joliet	Houbolt Road	I-80 to US 6	Opened 2023.	CMAP TIP/ Will Connects 2040	pdf has a total of \$31,813 which does equal the sum of the detail	12-18-0006
21	City of Joliet	Laraway Road	at Up Railroad Crossing	\$20 million programmed in the 2024 - 2028 ICC Grade Crossing Protection program	CMAP NEIL Priority Grade Crossing	CMAP did a PEL for the project, Joliet does not have plans of moving forward with Phase 1 at this time. Cost estimate is from the ICC Program	
22	IDOT	Manhattan-Monee Road****	US 52 to US 45	Widen to 4 lanes.	Freight Plan, Will Connects 2040	IDOT has nothing planned	
23	City of Joliet	Vetter Road	Schweitzer Road to north of CenterPoint Way	Road expansion study	Will County Truck Routing Study	Joliet indicated that this project was completed by Center Point in 2022 - part of Houbolt extension	
24	IDOT	I-80	at Briggs St (component of RSP 36)	Part of Item 11. Project let March 2023, construction to begin 2023	Will Connects 2040	Let March 2023, cost included in #11, has a PLA	
25	IDOT	I-80	at IL 7/ Larkin Avenue (component of RSP 36)	Part of Item 11. Construction expected 2024 - 2026.	Freight Plan	Cost included in #11	
26	IDOT	US 52	Manhattan-Monee Road to Laraway Road	Widen to 4 lanes	Will Connects 2040	nothing planned	
27	IDOT	IL 53	at Laraway Road	Channelized on north and south but needs lanes added on east and west. High truck volumes. Nearly balanced demand.	Intersection analysis TMP, Freight Plan Will Connects 2040, CMAP TIP	signal modernization in Phase 1 - anticipate construction 2026	12-17-0005
28	IDOT	IL 53	at US 52/Doris Avenue	Part of Illinois 53 Corridor Safety Improvements Different alternatives are under study including eliminating the intersection with IL 53.	Intersection Analysis, CMAP TIP	IDOT conducting Phase 1, waiting for an agreement with WC on jurisdictional transfer	12-17-0005
29	IDOT	IL 53	at Schweitzer Road	CMAP TIP but not part of planned corridor improvements	CMAP TIP	IDOT has nothing planned	
30	IDOT	IL 53	at Mississippi	CMAP TIP but not part of planned corridor improvements	CMAP TIP	IDOT just says does not meet signal warrants	
31	Private	Baseline Road	Noel Road to CenterPoint Way	Two intersection improvements, done, Road expansion (add lanes) - not currently planned by private owner	Model		
32	Village of Rockdale	Brandon Road	US 6 to Meadow Ave	Intersection project	Model		
33	Private	CenterPoint Way	Millsdale Road to Schweitzer Road	Road Expansion, Add lanes	Model, Intersection analysis, Freight Plan	No planned projects at this time, on their radar	
34	Private	CenterPoint Way	At Schweitzer Road (UP Global IV entrance)	Design complete, move to construction shortly, does not want to use federal funding if it slows project down	Freight Plan	CenterPoint is doing this without federal funds to keep project moving expeditiously	
35	Village of Elwood	Elwood International Port Road	at Walter Strawn Drive	TMP Intersection analysis suggests traffic signal installation.	Intersection analysis		
36	Village of Elwood	Elwood International Port Road	Mississippi Street to Arsenal Road	Stop controlled, high truck volume, consider traffic signals in future if warranted. Near ungated RR Xing, need signal coordination. Village has nothing planned.	Model, Intersection analysis		
37	IDOT	Laraway Road	at US 52	The intersection of US Route 52 will include a single left and right turn lane on all legs but the south leg of the intersection. This leg will only have a left turn lane. Laraway will have 2 lanes in each direction.	Will County 2023 - 2028 TIP, Intersection analysis	Part of IDOT corridor project	12-17-0005

Study ID	Lead Jurisdiction	Roadway	Location	Project Description	Project Source	Status	CMAP TIP #
38	Village of Elwood	Noel Road	Baseline Road/Elwood International Way to Brandon Rd.	Road Expansion Study recommended in Truck Routing Study	Will County Truck Routing Study		
39	IDOT	I-55	at Il 59 Interchange	Under construction, expected completion date is 2024	City of Joliet	Cost estimate in CMAP TIP appears to include local roadway improvements along with interchange improvements	12-18-0019
40	IDOT	US 52	Gougar Road and Smith Road	Intersection improvements	CMAP TIP	The intersection was realigned by Manhattan in 2019, nothing else planned	12-11-0050
41	IDOT	IL 53	at Patterson Road	Part of I-80 project - proposed project is to relocate the intersection.	Intersection analysis	Improvements planned with the I80 project due to proximity to IL 53 interchange	
42	IDOT	IL 53	at Zarley Road	CMAP TIP but not part of planned corridor improvements	CMAP TIP	Modest geometric improvements (turning radii) planned, currently in Phase 1 with the Rt. 53 corridor project	12-17-0005
43	IDOT	IL 53	at Hoff Road	CMAP TIP but not part of planned corridor improvements	CMAP TIP	Recently improved due to High Speed Rail, nothing else planned	12-17-0005
44	Private (north of Millsdale), Joliet/Elwood (South of Millsdale to Noel Rd.)	Brandon Road	From the UP railroad (south of Laraway Road to Noel Road)	Road Expansion, reconstruct and realign	Will County Truck Routing Study	Although CDM Smith sourced this to the Will County Truck Routing Study (Moving Will), I did not find the project listed in the improvements, it is also not in the TMP final document	
45	City of Joliet	Laraway Road	Il 53 to US 52	Widen to 4 lanes	Will Connects 2040 (46)	Joliet indicates that this is a possible project for future consideration, but has nothing planned at this time.	
46	Will County DOT	Laraway Road	Laraway Road from US 52 to Il 43 / Harlem Ave - RSP 55	Laraway Road is a major east-west connector within the County. Laraway Road, by Resolution, is a County Freeway. The improvement of this corridor has long been on the WCDOT radar. The County has split the corridor into many separate projects for study and ultimately construction. Below contains the descriptions of the different project corridors. The current typical section consists of a rural two-lane cross section with intermittent intersection improvements and signalized intersections. To the west Laraway Road is under the jurisdiction of the City of Joliet and is currently a two-lane cross section. East of Harlem Avenue, Laraway Road turns into Sauk Trail and becomes a CCDOTH roadway.	Freight Plan, TMP intersection analysis, WCDOT 2023-2028 TIP	A RAISE application was previously submitted for a segment of this project. The application did not go all the way to Harlem, only to Cedar Street. WC DOT has split into 3 segments in the TIP with 2 funded in the TIP, US 45 to Harlem is listed as a FUTURE PROJECT	12-13-0004
47	IDOT	Il 53	at S Arsenal		CMAP TIP	IDOT indicated recent improvements implemented by the locals nothing planned by IDOT	12-17-0005
48	IDOT	Il 53	at Walter Strawn Drive	CMAP TIP but not part of planned corridor improvements, suggested signal removal	CMAP TIP	Plan for signal removal but not yet funded	12-17-0005
49	IDOT	Il 53	at Old Elm	CMAP TIP but not part of planned corridor improvements	CMAP TIP	Modest geometric improvements to the nose island as part of the corridor project currently in Phase 1	12-17-0005
50	IDOT	Il 53	at St. Louis Street	CMAP TIP but not part of planned corridor improvements	CMAP TIP	Elwood plans to remove access to IL 53	12-17-0005
51	IDOT	Il 53	at Tehle Road	CMAP TIP but no part of planned corridor improvements	CMAP TIP	Median proposed to be closed as part of corridor study currently in Phase 1	12-17-0005
52	Will County DOT	Gougar Road	US 52 to Laraway Road	New 4 lane road	Will Connects 2040 (20)	This is a greenfield project completely new road it is a Tier 4 priority source was WC 2040 LRTP Appendix F Projects list	

Study ID	Lead Jurisdiction	Roadway	Location	Project Description	Project Source	Status	CMAP TIP #
53	Village of Rockdale	Moen Avenue	Mound Road to IL 7 / Larkin Avenue	Road expansion	WC Freight Plan, CMAP TIP	per Village Clerk and CMAP TIP expansion project has been completed.	12-09-0088
54	IDOT	Olympic Boulevard	Extension from Houbolt Road to I-55 (component of I-55 at IL 59 interchange improvements)	New Road	Joliet	The Bridge project has been let and the construction engineering has been awarded. The roadway project is expected to be let in August 2023	
55	City of Joliet	Schweitzer Road	Il 53 to Rowell Avenue	Add lanes	Model	Joliet has nothing planned at this time	
56	City of Joliet	Schweitzer Road	Rowell Ave. to US 52	Roadway expansion	Will Connects 2040	Cost estimate is in 2015\$ from Will Connects 2040	
57	IDOT	IL 53	at Manhattan Road / South Arsenal Road	Part of Illinois 53 Corridor Safety Improvements	CMAP TIP		12-17-0005
58	City Joliet	Laraway Road	at CenterPoint Way	Intersection project	Not identified	Joliet indicates that this is a possible project for future consideration, but has nothing planned at this time.	
7A	IDOT	I-55	Rt. 129/Lorenzo Road	Interchange projects and add lane	IDOT MYP	Estimated Phase I completion end of 2023, construction in middle of 2023- 2028 program	12-16-0027
	IDOT	IL 53	Zurich and Girard	Part of Illinois 53 Corridor Safety Improvements	IDOT Phase 1	See www.il53corridor.org	
	IDOT	IL53	Mills Road	Part of Illinois 53 Corridor Safety Improvements	IDOT Phase 1	See www.il53corridor.org	
	IDOT	IL 53	N. River Road	Part of Illinois 53 Corridor Safety Improvements	IDOT Phase 1	approval not anticipated until funding identified	